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Grant Number:
B-13-DS-24-0001

Grantee Name:
Maryland

LOCCS Authorized Amount:
$18,568,000.00

Estimated PI/RL Funds:

Obligation Date: Award Date:

12/11/2015

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$28,640,000.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Disaster Damage:

On October 28, 2012, Hurricane Sandy moved up the eastern seaboard. The effects of the storm were felt for several days throughout the
State as it produced heavy rains, high winds, and snow. Significant coastal flooding occurred along the Chesapeake Bay. While every county
suffered some level of damage from the storm, by far the most significant impact was felt in Somerset County on Maryland's eastern
shore. Unprecedented storm waves of up to 7 feet pushed through the City of Crisfield and other low lying areas. Mandatory evacuations were
ordered for Crisfield and Smith Island. The State provided immediate assistance for temporary shelter for displaced families through the
Department of Human Resources. DHCD later provided assistance through its MD Disaster Housing Assistance Program.  MEMA and FEMA
estimated that 1,068 houses were damaged across the State during the hurricane. Of those, 927 were in Somerset County. Many of these
houses have been impacted further by the delays related to homeowners waiting for insurance proceeds and other funding
assistance. Several of the County's businesses were severely impacted by the storm. Many watermen had a significant loss of equipment and
building damage. It was reported that several hundred crab pots were lost during the storm. Many small businesses were damaged by high
winds and flooding.   On November 20, 2012, the State of Maryland was declared a major disaster area as the result of Hurricane
Sandy. Somerset County was the only county eligible for Individual Assistance from FEMA.   The State recieved $8,640,000 for housing and
economic development recovery activities in Somerset County in February 2013.
In November 2013, the State received an addiitonal $20 million to address unmet recovery needs from Hurricane Sandy, Hurricane Irene,
Tropical Storm Lee and the Derecho.  Regulations required that 80% of the award be spent in Somerset County.
 

Recovery Needs:

Housing:
In Somerset County, 927 houses were damaged.  Of this number, 10 were destroyed, 321 suffered major damage, 218 suffered minor
damage and another 378 were affected.  The State has awarded the CDBG disaster funds to Somerset County to implement a housing
recovery program that consists of rehabilitating and replacing houses. 
Economic Recovery:
Several of Somerset County's businesses  were severely impacted by the storm. Many watermen had a significant loss of equipment and
building damage. It was reported that several hundred crab pots were lost during the storm.   The State has awarded the CDBG disaster funds
to Somerset County for economic recovery activities including grants for watermen, facade improvements grants, and for working capital
and/or construction loans.  Funds are also being used for job training in conjunction with the Board of Education.
Infrasctructure:
Through a competitive process, the State awarded funds to Allegany, Charles, Dorchester, Garrett, and Somerset Counties to assist with
remaining recovery needs.  The najority were for infrastructure projects.   
The activities to be funded under this Action Plan would benefit persons who meet specific eligibility qualifications. The qualifications include
but are not limited to: income, proof of storm damage, proof of homeownership, and proof of business ownership. All applications will be
received and processed under a first come/first served basis regardless of race, national origin or any other protected class. 
The State anticipates receiving Program Income from the Housing and economic activities. While a small amount may be generated through
the business loans prior to the expiration of the grant, most will be generated in the future. All housing assistance will be provided as deferred
loans which trigger payment upon sale or transfer of property. The County will be required to submit received Program Income to the State,
who will, on an annual basis, make funds available to Somerset County for eligible activities. If not used by the County, the State will distribute
the funds under the Community Development funding

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$28,640,000.00
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$0.00

N/A

$8,987,841.31

$161,525.00

$3,616,820.28

$3,502,587.02

Total Obligated

$0.00

$161,525.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$23,440,000.00

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$9,088,685.31

$13,538,590.86

$23,440,000.00

Overall

Program Income Received

$7,180,298.41

$3,799,180.86

Progress Toward Required Numeric Targets

$343,742.71

$0.00

To Date

Limit on Public Services

$161,525.00

76.89%
96.27%

Overall Benefit Percentage (Projected)

$937,229.48

Requirement

Limit on State Admin $1,432,000.00

$0.00

Limit on Admin/Planning

$4,296,000.00

Required

$5,728,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $14,320,000.00 $17,211,777.00

Overall Benefit Percentage (Actual)

category. Any funds received while the disaster grant is still active will be used for additional activities under approved Action Plan.
This Action Plan is an amendment to the State of Maryland¿s Consolidated Plan which is a five-year planning document required by HUD that
sets out overall State wide goals and priorities for housing, community development, and economic development activities. The receipt of
CDBG Disaster funding requires the State to amend the Consolidated Plan to include the planned use and policies related to the distribution of
these funds. The funds will be awarded in rounds after the State does an amendment to the Action Plan.
Per the Consolidated Plan, the State has committed to affirmatively further fair housing and to comply with all executive orders and regulations
related to providing equal access to persons seeking assistance through programs funded with HUD funding. Under this grant, the State will
continue to ensure that no one shall be discriminated against or denied participation under the identified Disaster Recovery Programs. 
Thw State's grantees are required to comply with all fed

Recovery Needs:

eral and state regulations and policies to make funds available to all persons who qualify for assistance regardless of race, color, national
origin, ethnicity, gender, disability, familial status, marital status, age, religion or sexual orientation. In their outreach efforts, the County will
utilize lists compiled by federal, state and county emergency officials of houses and businesses impacted by the Hurricane. Additional efforts
will market the availability of financial assistance and specific requirements to all persons and business owners throughout the county. 
  

$3,502,587.02 $8,987,841.31Total Funds Drawdown
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As of June 30, much progress has occured. Somerset County continues outreach to businesses and residents
regarding availiable programs. Applications are still in process and construction activity is ongoing. State staff travel
to Somerset on a bi-weekly, sometimes weekly,basis providing technical assistance. State and County staff
converse daily.  The other grantees had to expend all grant funds to meet  the grant expenditure date.  Those
activities will be monitored over the next quarter.

During this quarter activities for Phase 2 and 3 progressed with numerous RFP's/RFQ's out for bid. Many projects
are completely drawn.

Overall Progress Narrative:

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

R1 - DR13-01, Administration $0.00 $200,000.00 $200,000.00

R1 - DR13-02, Economic Recovery $0.00 $1,050,000.00 $1,050,000.00

R1 - DR13-03, Housing Rehabilitation $0.00 $3,150,000.00 $3,150,000.00

R2 - DR13 - 03, Housing Rehabilitation $0.00 $85,204.00 $0.00

R2 - DR13-01, Administration $39,353.45 $188,254.00 $143,742.71

R2 - DR13-04, Public Facilities-LC $1,104,493.54 $2,190,579.67 $1,263,255.61

R2 - DR13-05, Public Facilities-Area $909,298.91 $2,056,178.34 $1,019,616.20

R2 - DR13-06, Acquisition $1,947.59 $339,259.00 $240,000.00

R2 - DR13-07, Waterway Improvements $156,861.46 $826,644.52 $506,861.46

R2 - DR13-08, Infrastructure Improvements $43,344.63 $1,223,218.88 $58,984.63

R2 - DR13-10, Removal of Slum/Blight $0.00 $35,000.00 $35,000.00

R2 - DR13-11, Planning $520,960.27 $588,460.00 $520,960.27

R3-DR13-01, Housing Rehabilitation $220,375.50 $1,100,000.00 $293,468.76

R4-DR13-01, Economic Development $2,699.50 $345,000.00 $2,699.50

R4-DR13-02, Housing Rehabilitation $503,252.17 $2,595,000.00 $503,252.17

R4-DR13-03, Administration $0.00 $200,000.00 $0.00

R5-DR13-01, Public Facilities- Crisfield $0.00 $2,350,000.00 $0.00

R6-DR13-01, Public Facilities- P. Anne $0.00 $150,000.00 $0.00

R6-DR13-02, Waterway Improvements - Somerset $0.00 $4,722,000.00 $0.00

4

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activities

R1 - DR13-01 / AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

N/A State of Maryland / Department of Housing and

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$200,000.00

$200,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-DR13-240377-10

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/27/2015

07/03/2016

$0.00

To Date

07/25/2013

 (  )

$200,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

State Administration

Location Description:

Lanham, MD  20706

Acitvity fully drawn and monitored.

Activity Progress Narrative:

State Administration-R1-Phase 1Activity Title:

Project Number:

R1 - DR13-01

Project Title:

Administration

$200,000.00$0.00State of Maryland / Department of Housing and

$0.00     Program Funds Drawdown $200,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R1 - DR13-02 / Economic RecoveryProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$227,429.00

Low/Mod Somerset County

Total Projected Budget from All Sources $227,429.00

$0.00

$227,429.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1 - DR13-240377-55

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

N/A

09/27/2015

$0.00

To Date

07/25/2013

Direct ( Person )

$227,429.00

Responsible Organization:

Econ. development or recovery activity that creates/retains Under Way

Assistance to Watermen-R1- Phase 1Activity Title:

Project Number:

R1 - DR13-02

Project Title:

Economic Recovery

$0.00     Program Funds Drawdown $227,429.00
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Match Contributed $0.00

$0.00

$227,429.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/25 0/25 3/50# of Permanent Jobs Retained 0 0 100.00

Activity Description:

Grants up to $2,500 will be made availiable to watermen who are able to prove they lost equipment as a result of the hurricane. 
There are no contracts over $25,000 with other organizations for this activity.

Location Description:

Somerset County, MD

Acitvity fully drawn and monitored.

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$227,429.00$0.00Somerset County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

56/50# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 54/25 3/25 57/50# of Persons 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$777,430.00

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$777,430.00

$0.00

$0.00

$0.00

$777,430.00

$777,430.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1 - DR13-240377-75

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/27/2015

$0.00

To Date

07/25/2013

Direct ( Person )

$777,430.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

Loans will be made availiabe to businesses impacted by the storm for working capital, construction, inventory, and/or
equipment.  Recipients may borrow up to $60,000 interest free for up to 10 years. 
There are no contracts over $25,000 with other organizations for this activity.

Location Description:

Somerset County, MD

Acitvity fully drawn and all loan recipients were monitored.  Monitors will continue to track jobs.

Activity Progress Narrative:

Business Loans-R1 - Phase 1Activity Title:

Project Number:

R1 - DR13-02

Project Title:

Economic Recovery

$777,430.00$0.00Somerset County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/20# of Businesses 6

$0.00     Program Funds Drawdown $777,430.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,141.00

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$45,141.00

$0.00

$0.00

$0.00

$45,141.00

$45,141.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-DR13-240377-65

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/27/2015

$0.00

To Date

07/25/2013

Direct ( Person )

$45,141.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

Grants for facade improvements for businesses impacted by the storm. Recipients may recieve up to $5,000 of grant funds. 
CDBG funds must be matched dollar for dollar.
There are no contracts over $25,000 with other organizations for this activity.

Location Description:

Somerset County, MD

Acitvity fully drawn and monitored.

Activity Progress Narrative:

Facade Improvements-R1 - Phase 1Activity Title:

Project Number:

R1 - DR13-02

Project Title:

Economic Recovery

$45,141.00$0.00Somerset County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/25# of Businesses 0

$0.00     Program Funds Drawdown $45,141.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R1 - DR13-03 / Housing RehabilitationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$488,589.91

Low/Mod Somerset County

Total Projected Budget from All Sources $488,589.91

$0.00

$488,589.91

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1 - DR13-240377-35

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

N/A

09/27/2015

$0.00

To Date

07/25/2013

Direct ( HouseHold )

$488,589.91

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

Somerset -Rehab of Res Structs-R1 Phase 1Activity Title:

Project Number:

R1 - DR13-03

Project Title:

Housing Rehabilitation

$0.00     Program Funds Drawdown $488,589.91
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Match Contributed $0.00

$0.00

$488,589.91

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Deferred loans will be made available to rehabilitate houses when it has been determined that the costs of the repairs are 49%
or less than the current assessed value of the house. Loans will be deferred until the property is sold or transfered.  The full
amount of the loan will be repaid to the County.
There are no contracts over $25,000 with other organizations for this activity.

Location Description:

Somerset County, MD

Acitvity fully drawn and monitored.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$488,589.91$0.00Somerset County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/20# of Housing Units 0

1/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/10 0/10 1/20# of Households 0 0 100.00

0 1/10 0/10 1/20# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,661,410.09

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$2,661,410.09

$0.00

$0.00

$0.00

$2,661,410.09

$2,661,410.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1 - DR13-240377-45

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/27/2015

$0.00

To Date

07/25/2013

Direct ( HouseHold )

$2,661,410.09

Total Funds Expended

Responsible Organization:

$0.00

Construction of new replacement housing Under Way

Activity Description:

Deferred loans will be made available to replace house when it is determined that the costs to repair hurricane damage and
existing cose violations are 50% or greater than the current assessed value of the house. Loans will be deferred until the
property is sold ot transfered.  The full amount of the loan will be repaid to the County. 
There are no contracts over $25,000 with other organizations for this activity.

Location Description:

Somerset County, MD

Acitvity fully drawn and monitored.

Activity Progress Narrative:

Somerset-Const of New Repl Housing R1 Phase 1Activity Title:

Project Number:

R1 - DR13-03

Project Title:

Housing Rehabilitation

$2,661,410.09$0.00Somerset County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $2,661,410.09
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

15/10# of Housing Units 6

15/10# of Singlefamily Units 6

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 8/5 3/5 11/10# of Households 0 0 100.00

0 8/5 3/5 11/10# Owner Households 0 0 100.00

R2 - DR13 - 03 / Housing RehabilitationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$85,204.00

Low/Mod Garrett County

Total Projected Budget from All Sources $85,204.00

($22,801.00)

$85,204.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-50

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

N/A

07/03/2016

$85,204.00

To Date

05/23/2014

Direct ( HouseHold )

$0.00

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

Garrett County Housing Rehab R2 Phase 1Activity Title:

Project Number:

R2 - DR13 - 03

Project Title:

Housing Rehabilitation
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Match Contributed $0.00

$0.00

$85,204.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $85,204.00

Activity Description:

Funds will be used to purchase and install generators at five senior housing developments.

Location Description:

Allegany County, MD

Acitvity fully drawn and monitored.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$85,204.00$85,204.00Garrett County

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Charles County MD

Total Projected Budget from All Sources

Match Contributed

$0.00

($14,999.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-95

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/03/2016

$0.00

To Date

05/23/2014

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Funds will be used to elevate a house located in the floodplain that has had repetitive flooding.

Location Description:

Charles County, MD

Activity Cancelled.

Activity Progress Narrative:

Charles County Housing Rehab R2 Phase 1Activity Title:

Project Number:

R2 - DR13 - 03

Project Title:

Housing Rehabilitation

$0.00$0.00Charles County MD

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R2 - DR13-01 / AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$188,254.00

N/A State of Maryland / Department of Housing and

Total Projected Budget from All Sources $188,254.00

($111,746.00)

$0.00

$188,254.00

$143,742.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-DR13-240378-15

$39,353.45

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

N/A

07/03/2016

($111,746.00)

To Date

05/23/2014

 (  )

$143,742.71

Total Funds Expended

Responsible Organization:

$39,353.45

Administration Completed

Administration-R2-Phase 1Activity Title:

Project Number:

R2 - DR13-01

Project Title:

Administration

$143,742.71$39,353.45State of Maryland / Department of Housing and

$39,353.45     Program Funds Drawdown $143,742.71
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Match Contributed $0.00$0.00

Activity Description:

State Administration.

Location Description:

Underway.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R2 - DR13-04 / Public Facilities-LCProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R2 - DR13-240378-20

Activitiy Category:

07/03/201605/23/2014

Acquisition, construction,reconstruction of public facilities Under Way

Dorchester Public Facil.-Direct- R2 Phase 1Activity Title:

Project Number:

R2 - DR13-04

Project Title:

Public Facilities-LC
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Overall

$880,000.00

Low/Mod Dorchester County

Total Projected Budget from All Sources

Match Contributed

$880,000.00

$0.00

$0.00

$0.00

$880,000.00

$880,000.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$755,166.87

$0.00

$0.00

Apr 1 thru Jun 30, 2016

$0.00

$0.00

N/A

$0.00

To Date

Direct ( Person )

$880,000.00

Total Funds Expended

Responsible Organization:

$755,166.87

Activity Description:

Funds will be used to purchase and install a generator at the high school which is used as an evacuation shelter during
emergency situations.

Location Description:

2475 Cambridge Beltway
Cambridge, MD 21613

Acitvity fully drawn and monitored.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$880,000.00$755,166.87Dorchester County

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$755,166.87     Program Funds Drawdown $880,000.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$489,894.57

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$489,894.57

($60,105.43)

$0.00

$0.00

$488,803.86

$119,446.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-60

$85,517.42

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/03/2016

($61,196.14)

To Date

05/23/2014

Direct ( Person )

$119,446.36

Total Funds Expended

Responsible Organization:

$85,517.42

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Funds will be used to design and construct an addition onto the Crisfield High School to be used for Head Start.  Under Phase
1, funding will be used for building and construction.

Location Description:

Somerset County, MD.

Underway.

Activity Progress Narrative:

Somerset PF-Crisfield-LC R2 Phase 1Activity Title:

Project Number:

R2 - DR13-04

Project Title:

Public Facilities-LC

$119,446.36$85,517.42Somerset County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 1

$85,517.42     Program Funds Drawdown $119,446.36
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Activity Locations
Address County State ZipCity Status / Accept

210 North Somerset Avenue Crisfield Maryland 21817 Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$610,000.00

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$610,000.00

($137,000.00)

$0.00

$0.00

$610,000.00

$72,485.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-86

$72,485.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/03/2016

$610,000.00

To Date

05/23/2014

Direct ( Person )

$72,485.00

Total Funds Expended

Responsible Organization:

$72,485.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Funds will be used to demolish the existing homeless shelter and construct a new one.

Location Description:

Somerset County, MD

Underway.

Activity Progress Narrative:

Somerset County-PF-Princess Anne-R2 Phase 1Activity Title:

Project Number:

R2 - DR13-04

Project Title:

Public Facilities-LC

$72,485.00$72,485.00Somerset County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$72,485.00     Program Funds Drawdown $72,485.00
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Activity Locations
Address County State ZipCity Status / Accept

12518  Somerset Avenue Princess Anne Maryland 21853 Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$210,685.10

Low/Mod Garrett County

Total Projected Budget from All Sources

Match Contributed

$210,685.10

($42,299.90)

$0.00

$0.00

$210,685.10

$191,324.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-99

$191,324.25

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/03/2016

$210,685.10

To Date

05/23/2014

Direct ( Person )

$191,324.25

Total Funds Expended

Responsible Organization:

$191,324.25

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Funds will be used to purchase and install a generator at the building used by the subrecipient as a senior center, housing for
the homeless, and for offices.

Location Description:

104 East Center Street
Oakland, MD 21550

Underway.

Activity Progress Narrative:

Garrett County PF-Direct-R2 Phase 1Activity Title:

Project Number:

R2 - DR13-04

Project Title:

Public Facilities-LC

$191,324.25$191,324.25Garrett County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$191,324.25     Program Funds Drawdown $191,324.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R2 - DR13-05 / Public Facilities-AreaProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,000.00

Low/Mod Allegany County, MD

Total Projected Budget from All Sources $55,000.00

$0.00

$0.00

$55,000.00

$55,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240377-25

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

N/A

07/03/2016

$0.00

To Date

05/23/2014

Area (  )

$55,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Allegany Public Facilities-Area- R2 Phase 1Activity Title:

Project Number:

R2 - DR13-05

Project Title:

Public Facilities-Area

$55,000.00$0.00Allegany County, MD

$0.00     Program Funds Drawdown $55,000.00
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Match Contributed $161,525.00$161,525.00

Activity Description:

Funds will be used to purchase and install generators at two public facilities.*/* Beneficiary type was changed to correct
previous entry.

Location Description:

Allegany County, MD.

Acitvity fully drawn and monitored.

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

194000 National Highway Frostburg Maryland 21532 Not Validated / N

479 Old Beall School Road Frostburg Maryland 21532 Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of public facilities 2

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,617.00

Low/Mod Garrett County

Total Projected Budget from All Sources

Match Contributed

$15,617.00

$6,702.00

$0.00

$0.00

$15,617.00

$8,915.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-30

$8,915.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/03/2016

$15,617.00

To Date

05/23/2014

Area (  )

$8,915.00

Total Funds Expended

Responsible Organization:

$8,915.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Funds will be used to purchase and install generator for water/sewer facility in Accident.
 

Location Description:

Garrett County, MD
 

Underway

Activity Progress Narrative:

Garrett County PF-Accident Generator-R2 Phase1Activity Title:

Project Number:

R2 - DR13-05

Project Title:

Public Facilities-Area

$8,915.00$8,915.00Garrett County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$8,915.00     Program Funds Drawdown $8,915.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,296,811.41

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$1,296,811.41

$297,401.41

$0.00

$0.00

$1,224,000.00

$601,693.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-40

$546,375.98

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/03/2016

$224,590.00

To Date

05/23/2014

Area (  )

$601,693.27

Total Funds Expended

Responsible Organization:

$546,375.98

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

1. Funds will be used to purchase and install a generator at the Maryland Avenue Well in Crisfield.
2. Funds will be used to replace the damaged wooden bulk heading around the City dock with steel and concrete to prevent
further damage and erosion.
3. Funds will be used to replace the public dock at Rhodes Point on SMith Island that was severely damaged.

Location Description:

1. Maryland Avenue Well Generator-Maryland Avenue, Crisfield,MD 21817
2. Bulk Head Replacement- 1200 West Main Street, Crisfield,MD 21817
3. Rhodes Point Dock Replacement-Rhodes Point, Smith Island

Underway.

Activity Progress Narrative:

Somerset County-PF-Area-Crisfield-R2 Phase 1Activity Title:

Project Number:

R2 - DR13-05

Project Title:

Public Facilities-Area

$601,693.27$546,375.98Somerset County

$546,375.98     Program Funds Drawdown $601,693.27
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Activity Locations
Address County State ZipCity Status / Accept

1200 West Main Street Crisfield Maryland 21817 Not Validated / N

Maryland Avenue Crisfield Maryland 21817 Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$386,105.43

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$386,105.43

$186,105.43

$0.00

$0.00

$376,000.00

$175,220.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-84

$175,220.43

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/03/2016

$376,000.00

To Date

05/23/2014

Area (  )

$175,220.43

Total Funds Expended

Responsible Organization:

$175,220.43

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

1. Funds will be used to install an emergency generator to be located at the main County Office Building.
2. Funds will be used to purchase and install a generator at Washington High School which is used as an evacuation shelter
during emergency situations.

Location Description:

Somerset County, MD

Underway.

Activity Progress Narrative:

Somerset Cnty-PF-Area-Princ. Anne-R2 Phase 1Activity Title:

Project Number:

R2 - DR13-05

Project Title:

Public Facilities-Area

$175,220.43$175,220.43Somerset County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$175,220.43     Program Funds Drawdown $175,220.43
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Activity Locations
Address County State ZipCity Status / Accept

10902 Old Princess Anne Road Princess Anne Maryland 21853 Not Validated / N

11916 Somerset Avenue Princess Anne Maryland 21853 Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,822.00

Low/Mod Garrett County

Total Projected Budget from All Sources

Match Contributed

$59,822.00

$7,532.00

$0.00

$0.00

$59,822.00

$47,822.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-87

$47,822.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/03/2016

$59,822.00

To Date

05/23/2014

Area (  )

$47,822.00

Total Funds Expended

Responsible Organization:

$47,822.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Funds will be used to purchase and install a generator at the Friendsville Fire Station which is used as a public shelter during
emergencies. */*  Beneficiary type was changed to correct prior information.

Location Description:

Garrett County, MD.

Underway.

Activity Progress Narrative:

Garrett-PF-Friendsville Generator-R1 Phase 1Activity Title:

Project Number:

R2 - DR13-05

Project Title:

Public Facilities-Area

$47,822.00$47,822.00Garrett County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$47,822.00     Program Funds Drawdown $47,822.00
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Activity Locations
Address County State ZipCity Status / Accept

122 Walnut Street Friendsville Maryland 21531 Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,387.00

Low/Mod Garrett County

Total Projected Budget from All Sources

Match Contributed

$2,387.00

$253.00

$0.00

$0.00

$2,387.00

$2,134.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-88

$2,134.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/03/2016

$2,387.00

To Date

05/23/2014

Area (  )

$2,134.00

Total Funds Expended

Responsible Organization:

$2,134.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Funds will be used to purchase and install generator at the municipal building.

Location Description:

Garrett County, MD

Underway.

Activity Progress Narrative:

Garrett-PF-Loch Lynn Generator-R2 Phase 1Activity Title:

Project Number:

R2 - DR13-05

Project Title:

Public Facilities-Area

$2,134.00$2,134.00Garrett County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$2,134.00     Program Funds Drawdown $2,134.00
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Activity Locations
Address County State ZipCity Status / Accept

211 Bonnie Boulevard Loch Lynn Heights Maryland 21550 Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$96,987.00

Low/Mod Garrett County

Total Projected Budget from All Sources

Match Contributed

$96,987.00

($7,763.00)

$0.00

$0.00

$96,987.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-89

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/03/2016

$96,987.00

To Date

05/23/2014

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Funds will be used to purchase and install generators at the two water treatment plants in Oakland. Amended to reduce activity
to acquisition of one generator due to budget issues.

Location Description:

Garrett County, MD

Underway.

Activity Progress Narrative:

Garrett-PF-Oakland Generators-R2 Phase 1Activity Title:

Project Number:

R2 - DR13-05

Project Title:

Public Facilities-Area

$0.00$0.00Garrett County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$143,448.50

Low/Mod Garrett County

Total Projected Budget from All Sources

Match Contributed

$143,448.50

($603.50)

$0.00

$0.00

$143,448.50

$128,831.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-91

$128,831.50

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/03/2016

$143,448.50

To Date

05/23/2014

Area (  )

$128,831.50

Total Funds Expended

Responsible Organization:

$128,831.50

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Funds will be used to purchase and install generators at the water plant and fire station in Grantsville.

Location Description:

Garrett County, MD

Underway.

Activity Progress Narrative:

Garrett-PF-Grantsville Generators R2 Phase 1Activity Title:

Project Number:

R2 - DR13-05

Project Title:

Public Facilities-Area

$128,831.50$128,831.50Garrett County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$128,831.50     Program Funds Drawdown $128,831.50
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Activity Locations
Address County State ZipCity Status / Accept

Cove Street Crisfield Maryland 21817 Not Validated / N

178 Spring Road Grantsville Maryland 21550 Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R2 - DR13-06 / AcquisitionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$240,000.00

Slums and Blight Allegany County, MD

Total Projected Budget from All Sources $240,000.00

$0.00Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

R2 - DR13-240378-70

Apr 1 thru Jun 30, 2016

Activitiy Category:

N/A

07/03/2016

To Date

05/23/2014

Direct ( HouseHold )

Responsible Organization:

Acquisition of relocation properties Under Way

Allegany Acq. R2 Phase 1Activity Title:

Project Number:

R2 - DR13-06

Project Title:

Acquisition
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Match Contributed $0.00

$0.00

$240,000.00

$240,000.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$1,947.59

$0.00

$0.00 $0.00

$0.00

$0.00
$240,000.00

Total Funds Expended $1,947.59

Activity Description:

Funds will be used to acquire and demolish five houses located in the floodplain that were impacted by Hurricane Sandy.

Location Description:

 Allegany County, MD

Acitvity fully drawn and monitored.

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

11400 Valley Raod Cumberland Maryland 21502 Not Validated / N

11810 Mulberry Avenue Cumberland Maryland 21502 Not Validated / N

11812 Mulberry Avenue Cumberland Maryland 21502 Not Validated / N

$240,000.00$1,947.59Allegany County, MD

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/5# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/5# of Housing Units 0

7/5# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,947.59     Program Funds Drawdown $240,000.00
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11812 Mulberry Avenue Cumberland Maryland 21502 Not Validated / N

11814 Mulberry Avenue Cumberland Maryland 21502 Not Validated / N

11818 Valley Road Cumberland Maryland 21502 Not Validated / N

11826 Valley Road Cumberland Maryland 21502 Not Validated / N

10901 Loocust Grove Road LaVale Maryland 21502 Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,259.00

Slums and Blight Charles County MD

Total Projected Budget from All Sources

Match Contributed

$99,259.00

$14,999.00

$0.00

$0.00

$99,259.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-80

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/03/2016

$99,259.00

To Date

05/23/2014

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition of relocation properties Completed

Activity Description:

Funds will be used to acquire and demolish a house located in the floodplain that has suffered repetitive flood damage.

Location Description:

Charles County, MD

Underway.

Activity Progress Narrative:

Charles County- Acq. R2 Phase 1Activity Title:

Project Number:

R2 - DR13-06

Project Title:

Acquisition

$0.00$0.00Charles County MD

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R2 - DR13-07 / Waterway ImprovementsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,464.12

Low/Mod Somerset County

Total Projected Budget from All Sources $66,464.12

$66,464.12

$0.00

$61,300.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR13-240378-79

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

N/A

07/01/2016

$61,300.00

To Date

06/30/2014

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Completed

Princess Anne DrainageActivity Title:

Project Number:

R2 - DR13-07

Project Title:

Waterway Improvements

$0.00$0.00Somerset County

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00$0.00

Activity Description:

Benefit Type and National Objective were changed to correct prior information.

Location Description:

Somerset County, MD

Underway.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$385,180.40

Low/Mod Garrett County

Total Projected Budget from All Sources

Match Contributed

$385,180.40

$58,980.40

$0.00

$0.00

$385,180.40

$131,861.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-85

$131,861.46

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/27/2015

$385,180.40

To Date

05/23/2014

Area (  )

$131,861.46

Total Funds Expended

Responsible Organization:

$131,861.46

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Funds will be used to dredge the river and remove debris to prevent flooding and the impact of high water in accordance with
recommendations from the Army Corps of Engineers.

Location Description:

Potomac River, Kittmiller, 21538

Underway.

Activity Progress Narrative:

Garrett County Water Way Imp R2 Phase 1Activity Title:

Project Number:

R2 - DR13-07

Project Title:

Waterway Improvements

$131,861.46$131,861.46Garrett County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$131,861.46     Program Funds Drawdown $131,861.46
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,000.00

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$350,000.00

$0.00

$0.00

$0.00

$350,000.00

$350,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-90

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/27/2015

$0.00

To Date

05/23/2014

Area (  )

$350,000.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Funds will be used for the design to construct new breakers off barrier islands to protect the City of Crisfield from flooding due
to storm surge and high waves.  The funding will be used as the required match for funding from the US Army Corps of
Engineers.

Location Description:

Great Point-Tangier Sound off the coast of the City of Crisfield.

Acitvity fully drawn and monitored.

Activity Progress Narrative:

Somerset Waterway Imp- R2 Phase 1Activity Title:

Project Number:

R2 - DR13-07

Project Title:

Waterway Improvements

$350,000.00$0.00Somerset County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $350,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,000.00

Urgent Need Somerset County

Total Projected Budget from All Sources

Match Contributed

$25,000.00

$0.00

$0.00

$0.00

$25,000.00

$25,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-94

$25,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/03/2016

$0.00

To Date

05/23/2014

Area (  )

$25,000.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Funds will be used to design shoreline stabilization activities in the Rhodes Point area off the coast of Smith Island to protect
against flooding and erosion.

Location Description:

Somerset County, MD.

Acitvity fully drawn and monitored.

Activity Progress Narrative:

Somerset Waterway Imp-Urgent Need- R2 Phase 1Activity Title:

Project Number:

R2 - DR13-07

Project Title:

Waterway Improvements

$25,000.00$0.00Somerset County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$25,000.00     Program Funds Drawdown $25,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R2 - DR13-08 / Infrastructure ImprovementsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$80,000.00

Low/Mod Somerset County

Total Projected Budget from All Sources $80,000.00

($42,000.00)

$0.00

$80,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-93

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

N/A

07/03/2016

$80,000.00

To Date

05/23/2014

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Somerset County Utility Imp R2 Phase 1Activity Title:

Project Number:

R2 - DR13-08

Project Title:

Infrastructure Improvements

$0.00$0.00Somerset County

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00$0.00

Activity Description:

Funds will be used for improvements to the lift station which include the construction of a four foot high concrete wall and the
installation of a waterproof gate. */8 Benefit Type was changed to correct prior information.

Location Description:

Somerset, MD

Underway.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,188,420.47

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$1,188,420.47

($202,281.12)

$0.00

$0.00

$1,133,683.00

$74,624.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-96

$43,344.63

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

09/27/2015

$933,683.00

To Date

05/23/2014

Area (  )

$58,984.63

Total Funds Expended

Responsible Organization:

$58,984.63

Construction/reconstruction of streets Under Way

Activity Description:

Funds will be used to repair and resurface streets within the City of Crisfield.

Location Description:

Citywide, Crisfield

Underway.

Activity Progress Narrative:

Somerset County Street Repavement R2 Phase 1Activity Title:

Project Number:

R2 - DR13-08

Project Title:

Infrastructure Improvements

$74,624.63$58,984.63Somerset County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$43,344.63     Program Funds Drawdown $58,984.63
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R2 - DR13-10 / Removal of Slum/BlightProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,000.00

Slums and Blight Somerset County

Total Projected Budget from All Sources $35,000.00

$0.00

$0.00

$35,000.00

$35,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2 - DR13-240378-97

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

N/A

07/03/2016

$0.00

To Date

05/23/2014

 (  )

$35,000.00

Total Funds Expended

Responsible Organization:

$35,000.00

Clearance and Demolition Completed

Somerset County Slum & Blight Rem R2 Phase 1Activity Title:

Project Number:

R2 - DR13-10

Project Title:

Removal of Slum/Blight

$0.00     Program Funds Drawdown $35,000.00
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Match Contributed $0.00$0.00

Activity Description:

Funds will be used to acquire and demolish vacant, blighted property located in the floodplain.

Location Description:

Somerset County, MD

Acitvity fully drawn and monitored.

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

11847 Somerset Avenue Princess Anne Maryland 21853 Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$35,000.00$35,000.00Somerset County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R2 - DR13-11 / PlanningProject # / Title:

Grantee Activity Number: R2 - DR13-240378-98
Housing Study-Somerset-R2 Phase 1Activity Title:
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Projected Start Date:

Benefit Type:

Overall

$69,750.00

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$69,750.00

($5,250.00)

$0.00

$0.00

$69,750.00

$2,760.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$2,760.27

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/03/2016

$69,750.00

To Date

05/23/2014

Area (  )

$2,760.27

Total Funds Expended

Responsible Organization:

$2,760.27

Planning Under Way

Activity Description:

Funds will be used to hire a consultant to assess and determine the feasibility of relocating the Housing Authority from its
existing location in the floodplain to a safer location.

Location Description:

Somerset County, MD

Underway.

Activity Progress Narrative:

Project Number:

R2 - DR13-11

Project Title:

Planning

$2,760.27$2,760.27Somerset County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$2,760.27     Program Funds Drawdown $2,760.27
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Activity Locations
Address County State ZipCity Status / Accept

115 S. 7th Street Crisfield Maryland 21817 Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$518,710.00

Urgent Need Somerset County

Total Projected Budget from All Sources

Match Contributed

$518,710.00

($33,290.00)

$0.00

$0.00

$518,210.00

$518,200.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-Dr13-240378-92

$518,200.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

07/01/2016

$518,210.00

To Date

12/22/2015

Area (  )

$518,200.00

Total Funds Expended

Responsible Organization:

$518,200.00

Planning Under Way

Activity Description:

Feasibility study related to the repair and improvements to an existing tidal dike.

Location Description:

Somerset, MD

Underway.

Activity Progress Narrative:

Tidal Dike StudyActivity Title:

Project Number:

R2 - DR13-11

Project Title:

Planning

$518,200.00$518,200.00Somerset County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$518,200.00     Program Funds Drawdown $518,200.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R3-DR13-01 / Housing RehabilitationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,353.00

Low/Mod Somerset County

Total Projected Budget from All Sources $21,353.00

$0.00

$21,353.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-DR13-240377-91

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

N/A

12/30/2016

$0.00

To Date

01/01/2015

Direct ( HouseHold )

$21,353.00

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

Housing Authority Improvements Round 1 Phase 2Activity Title:

Project Number:

R3-DR13-01

Project Title:

Housing Rehabilitation
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Match Contributed $0.00

$0.00

$21,353.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Rehabilitation improvements to the Crisfield Public Housing Authority Properties in Crisfield, MD due to Hurricane Sandy. */*
Activity Category and Benefit Type were changed to correct prior information.

Location Description:

Somerset County, MD

Acitvity fully drawn and monitored.

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

115 S. 7th Street Crisfield Maryland 21817 Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$21,353.00$0.00Somerset County

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $21,353.00

61

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$72,526.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-DR13-240377-89

$24,175.50

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/16/2016

$0.00

To Date

12/16/2014

Area (  )

$72,526.50

Total Funds Expended

Responsible Organization:

$24,175.50

Planning Under Way

Activity Description:

Countywide housing study to determine remaining need.

Location Description:

Somerset County, MD

Underway.

Activity Progress Narrative:

Housing StudyActivity Title:

Project Number:

R3-DR13-01

Project Title:

Housing Rehabilitation

$72,526.50$24,175.50Somerset County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$24,175.50     Program Funds Drawdown $72,526.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$978,647.00

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$978,647.00

$0.00

$0.00

$0.00

$978,647.00

$199,589.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-DR13-240377-91

$196,200.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/16/2016

$0.00

To Date

12/16/2014

Direct ( HouseHold )

$199,589.26

Total Funds Expended

Responsible Organization:

$199,589.26

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rhabilitation improvements to the Crisfield Public Housing Authority property due to Hurricane Sandy.

Location Description:

Somerset County, MD

Underway.

Activity Progress Narrative:

R3 Housing Authority ImprovementsActivity Title:

Project Number:

R3-DR13-01

Project Title:

Housing Rehabilitation

$199,589.26$199,589.26Somerset County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$196,200.00     Program Funds Drawdown $199,589.26
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R4-DR13-01 / Economic DevelopmentProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,000.00

Low/Mod Somerset County

Total Projected Budget from All Sources $160,000.00

$0.00

$0.00

$5,000.00

$2,699.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-DR13-240380-75

$2,699.50

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

N/A

08/31/2017

$0.00

To Date

10/19/2015

Direct ( Person )

$2,699.50

Total Funds Expended

Responsible Organization:

$2,699.50

Econ. development or recovery activity that creates/retains Under Way

Business LoansActivity Title:

Project Number:

R4-DR13-01

Project Title:

Economic Development

$2,699.50$2,699.50Somerset County

$2,699.50     Program Funds Drawdown $2,699.50
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Match Contributed $0.00$0.00

Activity Description:

Business loans up to $60,000 to businesses affected by Super Storm Sandy.

Location Description:

Countywide in Somerset.

Underway.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,000.00

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$185,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-DR13-240380-80

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

08/31/2017

$0.00

To Date

10/19/2015

Direct ( Person )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Provide job training for residents on specific skills needed by businesses in Somerset County.

Location Description:

 Somerset County, MD.

Activity Progress Narrative:

Job Training Round 4Activity Title:

Project Number:

R4-DR13-01

Project Title:

Economic Development

$0.00$0.00Somerset County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R4-DR13-02 / Housing RehabilitationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$385,000.00

Low/Mod Somerset County

Total Projected Budget from All Sources $385,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-DR13-240380-35

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

N/A

12/31/2016

$0.00

To Date

01/01/2016

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Rehabilitation of Residential Structures R4Activity Title:

Project Number:

R4-DR13-02

Project Title:

Housing Rehabilitation

$0.00$0.00Somerset County

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00$0.00

Activity Description:

Rehabilitation of residential structures damaged by Super Storm Sandy.

Location Description:

Countywide in Somerset County.

Underway.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,210,000.00

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$2,210,000.00

$0.00

$0.00

$0.00

$600,000.00

$503,252.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-DR13-240380-45

$503,252.17

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

12/31/2016

$0.00

To Date

01/01/2015

Direct ( HouseHold )

$503,252.17

Total Funds Expended

Responsible Organization:

$503,252.17

Construction of new replacement housing Under Way

Activity Description:

Reconstruction of housing units damaged by Super Storm Sandy.

Location Description:

Countywide in Somerset County.

Underway.

Activity Progress Narrative:

Replacement Housing Round 4Activity Title:

Project Number:

R4-DR13-02

Project Title:

Housing Rehabilitation

$503,252.17$503,252.17Somerset County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$503,252.17     Program Funds Drawdown $503,252.17

70

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R4-DR13-03 / AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

N/A State of Maryland / Department of Housing and

Total Projected Budget from All Sources $200,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-DR13-240380-10

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

N/A

12/31/2016

$0.00

To Date

01/01/2016

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

State AdminActivity Title:

Project Number:

R4-DR13-03

Project Title:

Administration

$0.00$0.00State of Maryland / Department of Housing and

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00$0.00

Activity Description:

Administration is support of disaster activities.

Location Description:

Department of Housing and Community Development in Lanham.

Underway.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R5-DR13-01 / Public Facilities- CrisfieldProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

DR13-240381-83

Activitiy Category:

08/31/201712/22/2015

Acquisition, construction,reconstruction of public facilities Under Way

Head StartActivity Title:

Project Number:

R5-DR13-01

Project Title:

Public Facilities- Crisfield
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Overall

$2,350,000.00

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$2,350,000.00

$2,350,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

$0.00

$0.00

N/A

$0.00

To Date

Direct ( Person )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

Construct an addition onto the Crisfield High School for use as a Head Start Center.

Location Description:

6 Asbury Avenue, Crisfield 21817

Underway.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00Somerset County

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

R6-DR13-01 / Public Facilities- P. AnneProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

Low/Mod Somerset County

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$150,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DR13-240381-82

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2016

Activitiy Category:

$0.00

$0.00

N/A

01/31/2018

$0.00

To Date

02/22/2016

Direct ( Person )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Funds for homeless shelter in Princess Anne.

Location Description:

12518 Somerset Avenue, Princess Anne, MD  21853.

Activity Progress Narrative:

Homeless ShelterActivity Title:

Project Number:

R6-DR13-01

Project Title:

Public Facilities- P. Anne

$0.00$0.00Somerset County

$0.00     Program Funds Drawdown $0.00
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Underway.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R6-DR13-02 / Waterway Improvements - SomersetProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,722,000.00

Urgent Need Somerset County

Total Projected Budget from All Sources $4,722,000.00

$4,722,000.00Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

DR-13-240382-81

Apr 1 thru Jun 30, 2016

Activitiy Category:

N/A

01/31/2018

To Date

02/22/2016

Area (  )

Responsible Organization:

Dike/dam/stream-river bank repairs Under Way

Waterway Improvements - SomersetActivity Title:

Project Number:

R6-DR13-02

Project Title:

Waterway Improvements - Somerset
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Match Contributed $0.00

$0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00
$0.00

Total Funds Expended $0.00

Activity Description:

Stabilize the shoreline on barrier islands off of Smith Island and construct jetty.

Location Description:

Rhodes Point, Smith Island, Somerset County, MD.

Underway.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00Somerset County

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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